

















































ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Feb '20	23 Feb '20	01 Mar '20	08 Mar '20
								M T W T F S	S M T W T F S	S M T W T F S	S M T W T
0			PayRoll Timeline	20 days	Mon 17-02-20	Fri 13-03-20					
1			DataBase Analysis	2 days	Mon 17-02-20	Tue 18-02-20					
2			<u>Work In Belerhat</u>	<u>1 day</u>	<u>Wed 19-02-20</u>	<u>Wed 19-02-20</u>					
3			Master	17 days	Thu 20-02-20	Fri 13-03-20	2				
1			Worker Type (i.e. Parmanent, Badli, Turning, Learner etc.)	2 days	Thu 20-02-20	Fri 21-02-20					
2			Department (i.e. BTG, DRG, SPG, TWG, LOOM, CUTTING, SEWING, KNOTTING, MUTIA, SELECTION, PIN BOY, Work Shop etc.)	1 day	Mon 24-02-20	Mon 24-02-20	1				
3			Grade (i.e. A,B,C,D,E,F etc.)	1 day	Tue 25-02-20	Tue 25-02-20	2				
4			Salary Head (i.e. Basic, OT, Festival Adv1, Festival Advance 2, Bank Loan, LIC, Tiffin Allowance etc.)	1 day	Wed 26-02-20	Wed 26-02-20	3				

Project: PayRoll Timeline
Date: Wed 12-02-20



















Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Feb '20					23 Feb '20					01 Mar '20					08 Mar '20									
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T
5			Salary Head Wise Formulae	1 day	Thu 27-02-20	Thu 27-02-20	4																									
6			Employee Master (7 scan copy to be saved for each employee)	4 days	Fri 28-02-20	Wed 04-03-20	5																									
7			Entry	7 days	Thu 05-03-20	Fri 13-03-20	6																									
1			Opening Advance Entry	1 day	Thu 05-03-20	Thu 05-03-20																										
2			Opening Bank Loan Entry	1 day	Fri 06-03-20	Fri 06-03-20	1																									
3			Month Wise Attendance Entry	1 day	Mon 09-03-20	Mon 09-03-20	2																									
4			Monthwise Salary Head wise (Advance) Deduction Entry	2 days	Tue 10-03-20	Wed 11-03-20	3																									
5			Month Wise OT Entry	2 days	Thu 12-03-20	Fri 13-03-20	4																									





Project: PayRoll Timeline
Date: Wed 12-02-20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only	